HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person Authoring

some additional research
regarding changing the cleanup
levels at Parcel C and if that would
constitute a significant change
under ROD guidance.

Item No. Action Item . Due Date Resolution Status
the Action Item
New Action Items

1 The Navy will send an email to the Navy — Hamide Navy is waiting on groundwater
regulators with some additional Kayaci data which is expected at end of
groundwater trend data for Parcel June.
E.

2 The Navy will send a copy of the Navy — Lora Completed on March 28, 2013
Parcel C table to the regulators Battaglia
following the BCT meeting with
corrections for Site COS-2-2

3 The EPA would like the Navy to do Navy The Navy will give an update on

this action item during the April
BCT meeting.

Outstanding Action Items

The changes to the Parcel D-1,
Phase Il Draft Execution Plan are
relatively minor and will be
identified in the Navy’s cover letter
so that the agencies know not to
review the entire document again.

Navy — Chris
Yantos

In Progress. Estimated completion
date is approximately April 28-29,
2013.

BCT Meeting April 25, 2013




